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From Bid to ADD1 12" C900 FM decreased from 4755 LF to 4430 LF

14" HDPE FM decreased from 710 LF to 690 
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from Bid to ADD1, 12" C900 WM reduced from 5,535 to 4,495 LF

16" C900 FM reduced from 11,965 LF to 11,450 LF

18" HDPE FM increased from 1,835 LF to 2,665 LF
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This is covered in OPC, bid form, and M&P specifications. KH also included Palm Coast USM.  Division 3 Section 21.8 states that mains are to be sampled according to the FDEP construction permit. Additional sample points for stubouts added post bid are acceptable.
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Material change per below documentation is ~ $78k but remaining cost is markup & labor. 
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576 additional manhours? Seems quite high
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unsure on how 90 is determined. PC requires 41' of restrained length per fitting deflection (12 new fittings total)
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there are 3 connections, and 2 ARVs on each, so should be 6, unless removing the one on the north extensions because an ARV is at a higher elevation 200' north of it
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365109 + 7302.18 + LS items= 441036.18
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